
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:39 PM

Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 038 Date: 05-Apr-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 209

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews had to work on 1 E - 2 E North wing bottom weld , 2 E - 3 E North wing lower plates
weld , South wing place the lower stiffener plates & install permanent bolts , CB 1 testing the permanent
bolts . Crews started at 7:10 AM.

James , & Matt had to work on 2 E - CB 1 10% bolts testing . Crews had to test the East & West
transversal wall stiffeners ,13 on each wall , 10 on the bottom & 22 on the top stiffeners , & 6 cells on the
top plates . Crews started at 7:20 AM. They were done at 9:10 AM.

After that , crews had to work on 2 E - 3 E South wing lower stiffeners. Crews had to sort the top &
side plates for each T beam stiffener , bring the bolts to the site , & remove the temporary bolts & drift pins
from the South wall plates . Crews were done at 12:00 PM.

In the afternoon , Matt & James had to work on the South side wall . Crews had to install , & snug
the permanent bolts ,

Obra , Jeffery , & Pablo had to work on the T beam stiffeners on the South wing . They had to
place the top & side plates , install & snug the permanent bolts . Crews started at 12:45 PM. They had to
wrok on S 1 to S 5 , on S 20 to S 24 & the South wall ( S 25 ) Crews were done at 3:10 PM. All bolting
crews left at 3:20 PM.

Mitch & Songtao had to work on 2 E - 3 E , North wing lower plates between N 12 & N 18 . Crews
had to prepare their tools & equipment , clean , grind , heat the welding area , & calibrate the welding
machine . Crews started at 7:20 AM. They were done at 9:20 AM.

Mitch started the 1st pass for the 2.5 meter long weld at 9:25 AM. At 12:00 PM. Crews had to
completed 4 passes were completed . Crews were done welding between N 12 & N 18 at 4:30 PM.

After that , crews had to clean the weld , grind the high spots & fill the lowe spots , disassemble
the Bug - O track , & machine . Crews were done at 5:10 PM.

Bernie , Rick , & Dan were on the site

Bryce , James , Chun , & Jinquan had to work on the lower plates between 3 E - 4 E . Crews had
to work on the sides of the middle weld . They had to weld between the side walls & the middle weld .

James had to weld on the North side of the weld . Chun had to work on the South end of the weld
Crews had to grind , clean , & heat the welding area

James started on the 1.4 meter long weld at 8:00 AM. Chun started the 1st pass on the 0.75 meter
long weld at 8:10 AM. Crews had to clean , grind & get the QA & QC approval before going to the next
pass .Chun was done at 3:30 PM. James at 5:10 PM.

Bryce & Jinquan had to work with both crews. They had to clean , grind , vacuum , & supply
materials to the crews .

Tom . Scott , Mike , & Dan were on the site . Jessie & Jim had to U T 1 E - 2 E lower plates weld .
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Rory & Jeremy had to work on 1 E - 2 E North wing . Crews had to work on the back of the weld
from the center of the plates going North . Crews had to clean the previous weld , heat the welding area ,
& calibrate the welding machine . Crews were done at 7:50 AM.

Rory started the cover pass at 8:00 AM. Crews were done with the North half at 9:30 AM. Crews
had to clean , grind , & get the approval of the QC before going to the next pass .

After that , crews had to work on the 2nd 3.3 meter long weld or 1/3 of the total length . Crews had
to heat the welding area , they started on the 1st pass at 9:40 AM. Crews completed the weld at 5:00 PM.
Mike , Rick , & Dan were on the site .

Salvador & Lloyd had to work on 2 E - 3 E South wing lower back bar . Crews had to adjust the
working platform , set the track for the plasma cutter , reroute the gas , & power line , mobilize their tools &
equipment to the site . Crews started at 7:30 AM. They were done at 5:10 PM.

All Welding crews left at 5:20 PM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002070

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002084

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JINQUANG HAIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

LLOYD GLOVERIronworker 8.00 0.00 0.00 8.00

JNM CHUN FAI TSUIIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

APP JEFFREY BRICKERIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 2.00 0.00 10.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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